Tennessee Department of Agriculture

Friday, October 03, 2008 7:56 AM

Division of Forestry-Statewide

100/010-01-2008 $53,000.00 Finney, B. New Construction ON HOLD

Equipment Storage Buildings $0.00 Fields, J. SBC Approved - Awaiting Contra 9/23/08: Project on hold for further information, may
possibly be canceled per project manager.
2/29/08: Awaiting documents from Div. of Forestry
required for preparing review for SFMO

1 Project $53,000.00 ( Total Budgeted Cost of Projects )

Ellington Agricultural Center

100/000-01-2007 $781,000.00 SSOE, Inc. Johnston, S. Renovation

HVAC Upgrade-Porter Lab $687,280.00 Edwards, B. Design Development Phase 10/01/08: SDP approved, authorized to proceed to DDP
2/29/08: Design NTP
1/14/08: Design Agreement executed
1/02/08: Contract at Commissioner's office
12/17/07: Design Contract to OBF
11/06/07: Contract is working, has not yet gone to
Designer
11/07/07: Project expected to be complete 12/2008

100/000-02-2007 $235,000.00 Centric Architects Finney, B. Renovation

Window Replace-Moss Building $206,800.00 Edwards, B. Schematic Design Phase 2/29/08: Design NTP issued
2/29/08: Design Agreement executed
1/07/08: Contract to Designer for signature
12/07:07: Contract is working, has not yet gone to
Designer
11/07/07: Project expected to be complete 11/2008

2 Projects $1,016,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 3 Projects Valued at $1,069,000.00 ( Total Budgeted Cost of Projects )
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